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Architectural Program

Introduction

Dyche Hall was constructed in 1903 to house the wildlife
collection amassed by Lewis Lindsay Dyche and to provide
educational spaces for the program that has grown to be the
Biodiversity Institute.

There have been multiple complaints over the last several
years from occupants, particularly of seventh floor spaces,
reporting poor thermal comfort and allergic reactions in various
areas of the space. Increasing prevalence of these complaints
is likely due to several factors, including: this building was
constructed long before modern climate control criteria and
techniques; evolving occupants' use of the building, as well as
their needs and expectations, over time; and the building
envelope experiencing significant aging with resulting
deterioration of structural components, finishes, and
supporting utility infrastructure.

The University has responded with a series of progressively
more detailed investigations, assessments, and studies aimed
at determining how the condition of certain building elements,
(such as the envelope that encompasses the space and the
mechanical equipment that heats, cools, and ventilates the
space) may be contributing to the poor quality of the
occupants’ environment.

The executive summaries of two of the assessment reports
are attached to this program. The full reports are available for
review.
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Space Description

The limits of this program scope comprise the southern two-
thirds of Dyche Hall, excluding both the north 1963 addition
and the west 1994 addition. Project work anticipated for the
interior comprises the seventh floor, south wing, within the
original building completed in 1903. This space, approximately
8,400 gross square feet, currently houses bird and mammal
collections for KU’s Biodiversity Institute, as well as research
professionals that study within the Biodiversity Institute. Space
functions include offices for researchers and graduate
students, the Biotic Analysis Lab and GIS computing lab, and
the previously mentioned research collections of birds and
mammals.

There are 6 main functions on the 7" floor:

e Collections: 4,430-sq.ft.

e Open Office: 1,480-sq.ft.

e Private Offices: 2,000-sq.ft.

e GIS Lab: 1,620-sq.ft.

e Biotic Analysis Lab: 1,015-sq.ft.
e Conference Room: 500-sq.ft.

Figure 1: Current 7" Floor Space Layout identifies the footprint
of the proposed project work area and illustrates the relative
locations of the 6 main function areas.

Page 3 of 42



Architectural Program Dyche Hall — Seventh Floor Partial Renovation & Exterior Restoration
KU Project #005-10364

o |

J 3 2 E B B B il B nlu -] -] [ T] ﬂ
i g i i =nF L ]
+ o & o & o0 ¥ 40 & 0 4 0 4 4o @ @ @
1890 {EC 85 el e ] % — B
Q10 @B o1d e — [ El
G,."r't
o, O . @ . o 18
e S0y S @
I o = q =
Q3
I T 1ok || 284 ,,_.IEHM. = [T q’j

7N
iy

=]

o [ ir [ g

Figure 1 - Current 7t Floor Space Layout

Date: January 2016 Page 4 of 42



Architectural Program

Dyche Hall — Seventh Floor Partial Renovation & Exterior Restoration

KU Project #005-10364

STORAGE CABINET SCHEDULE o 25t
[0 o ] cos = = o W7 W oy 7S e I W w3 Q53
T 0 7 T T T 70 B T = 2 T 6 2 wie®
oo oo [T [ AL it ek e Wiogo 005 oo o5 =z i
W % 3% 19 @ 5 w 5 % 2 i 120 s 53
2 03 ) “ g ) © I3 w 7 = w0 w S&i°s
soosiewr | Bookswels | waLL Camer |run casiner 2 boors wnenis FE— 0 %%
g i
8
ot g
.- :
5
= a
[ X X J
OFFICE ( X J =3
; b2
ECEV, 1
[ STORAGE n
s s iy
i —_ C oe
=5 ) >3
© = > o9
I .= f0
vo & &%
X = ) 1 29 £
N |5 — — - 7 BIQTIC ANALYSIS L= >g
= OO0y Sc¢
H 8 i o [ 3} : >0 «© n £
o I [w wi ! [a N ~ 2
o B o8
& e
oo O®
i " T
3 e i ] ! 4
§ ! ~
B'H It r 7 L r
P PP Y A W o !
u 4 4
"2 "2 M2 M2 w2 | w2 "2 M2 |
w2 2 t
wal | [ws [we [ w = :
n w4 "2 M2 . Y | < >
Y BIOTIC ANALYSIS
i &8 s STUDENT
| L] WORKSTATIONS
VAULT 1 ! ! seaL
: wa [ mz | w2 |wa Wi | mz | w2 | w — —
| 2 [wa [
Fed smovcr uo 131205
sl OFFICE OFFICE OFFICE DATE GE-03-14
A== C o ELEVATOR o
~d B | -oN ; -
wen O B womew ——
51 e FFICI -_
orrice orrice orrie % 14 [S 7] | orre
s | k :
= — 1 L — L L 1  —  — | | = L — - . —

7TH FLOOR PLAN

SCALE:1/8™=1'-0

7TH FLOOR PLAN

A100

Date: January 2016

Page 5 of 42



Architectural Program

Project Overview

As stated in the program introduction, the original impetus for
this project was the need to identify and correct conditions
causing occupant complaints of poor working environment in
an area of shared collections storage and researcher office
space, seventh floor of the 1901 building wing.

At the outset of investigations, primary focus was on the
performance of the HVAC systems that serve this space.
Among the most noticeable and readily measurable
characteristics of the environment are space temperature and
relative humidity, as well as space pressurization gradients
between adjoining spaces. Ongoing monitoring revealed
unacceptable swings in the values recorded for each of these
variables and apparent inability of the mechanical systems to
control within acceptable ranges.

As the investigation efforts moved from documentation of
space conditions to evaluation of options for correction, the
assessment of the contribution of building envelope
deficiencies to poor building performance was more fully
explored. Ultimately it was determined that a holistic solution
that involved correction of both building envelope and
mechanical system deficiencies would present the best
opportunity for creating a healthy working environment for the
occupants of the 7" floor space. The Space and Program
Needs section of this program identifies the specific
deficiencies that have been determined to be contributing to
the poor 7% floor environment and proposed work tasks for
correcting these deficiencies.

While the scope of work described in this program is intended
to result in specific improvements to the 7% floor occupied
spaces, a broader and overarching objective is the thoughtful
preservation of the historic materials that comprise the exterior
of the building. As stated in the roof/exterior wall assessment
report:
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Dyche Hall — Seventh Floor Partial Renovation & Exterior Restoration
KU Project #005-10364

Since Dyche Hall is listed as significant for its architecture,
the character defining features of the building are of
particular interest. Character defining features are those
items that make a building uniquely identifiable. Just as
hair color or freckles make faces identifiable, so too
buildings have features that contribute to their identity. The
overall form of Dyche is recognizable. But the manner in
which the form is finished — full of texture, detail, contrast
and reveal makes many of the exterior features of the
building character defining.

The consultant team that seeks to complete this program
scope of work successfully must be aware that all design and
scope of work recommendations must conform to the
Secretary of the Interior’'s Standards for Treatment, as well as
the customary regulatory requirements for building code and
life safety, since Dyche Hall is listed on the National Register
of Historic Places. Moreover, the work must be approached
with an understanding that the project is as much about
demonstrating a commitment to long term stewardship of a
valuable and unique University asset as it is about resolving
an immediate space condition issue.
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Project Goals

Goal #1 — an early and significant deliverable
requirement of this project is the development of
revision 0 of an Historic Structure Report (HSR). The
University anticipates that this HSR will be developed
per the guidelines of the US Dept. of Interior National
Park Service Technical Preservation Brief No. 43 — The
Preparation and Use of Historic Structure Reports.

Note that the term rev.0 is used in this context to
indicate that the University envisions this HSR as a
living document to be re-visited, revised, and updated
as the structure’s condition and environs change and
as the programmed use of the structure changes.

With regard to this capital project, the referenced
preservation brief includes the following bullet points
that are expected to have particular relevance in
completion of this project, and which are primary
justifications for developing a Dyche Hall HSR :

o To serve as the primary planning document for
decision-making about preservation,
rehabilitation, restoration, and reconstruction
treatments.

o To serve as a guide for budget and schedule
planning for work on the historic structure.

o To establishing a basis for design of
recommended work.

o To serve as a readily accessible reference
document for owners, managers, staff,
committees, and professionals working on or
using the historic structure.

Appendix A - Historic Structure Report — Key
Components presents a checklist outline of work tasks
that the University anticipates will be included in the
preparation of the HSR.

Date: January 2016
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Goal #2 — Develop a multi-year, multi-phased project to
correct deterioration and deficiencies identified in the
April 2015 Tile Roof & Exterior Wall Condition
Assessment Report.

Note that it is key to success of this project that the
scope of work developed to satisfy goal #2 includes
modifications to the building envelope that are
consistent with recommendations for correcting
deficiencies identified in the July 2014 Facility
Assessment Report.

Goal #3 — Develop a project of interior renovation of 7
floor spaces to eliminate the current poor environment
of 7" floor occupant spaces.

Note that it is key to success of this project that there is
consensus among key stakeholders as to the validity of
contents of the HSR document described in goal #1
prior to development of a schematic design to satisfy
goal #3.

o Current program use of space should be
confirmed or modified.

o Owner Project Requirements (OPR) should be
confirmed or modified based on revised user
input or modified space programming.

Also critical to success will be creating design details
for the restoration of the building envelope as part of
goal #2 with a priority of limiting heat and moisture
transfer so that Owner Project Requirements are
achievable.
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Space and Program Needs

All of the proposed work will be completed within the existing
building footprint. No additional interior space requirements
are anticipated. No changes to the current facilities programs
are anticipated.

Proposed improvements include the following items, which will
be prioritized as necessary according to funding availability:

Roof System and Exterior Wall Restoration Tasks — Scope
items associated with restoration of the building structural and
architectural finish elements will be guided by the analysis
presented in the April 2015 Tile Roof and Exterior Wall
Condition Assessment Report. Report recommendations are
contained in the Condition Summary Tables within that report.
Those tables are included in this program as appendices.

The exterior repair work package is envisioned with fixed
scaffold in place. This is not only to facilitate access for the
multiple trades involved but to alleviate access issues created
by topography and landscaping around Dyche Hall.

Building Envelope Scope of Work:

The scope of work of this project includes improvements to the
exterior envelope. The improvements are expected to result in
better and more stable control of the occupant environment
within the 7™ floor space that is the focus of this project.

Completion of this work is also critical to minimizing further
deterioration of the exterior elements of the building.

Minimum work elements of exterior envelope improvements
include the following:

Date: January 2016
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Roof

o Substrate repairs

o Tile replacement

o Membrane replacement

o Roof drainage replacement
o Soffit and fascia repairs
Architectural Interior

o Vent roof

o Insulate roof

o Restore original ceiling line
o Repair windows

Walls

o Limited stone replacement
o Mortar / sealant joint replacement
o Flashing repair

o Stucco repair

o Repaint cast iron

Additional work elements that should be evaluated within the
schematic design portion of this project include:

o Replacement of tile roofing at the pediments, entry,
tower, and bay projection

o Replacement of (rather than resealing) 7" floor windows

o Insulating and replacing interior finishes of the framed
walls

o Documentation and removal of the grotesques on the
building exterior

o Enclosure of the collection to separate it from the office
spaces
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HVAC System Modification Tasks — Scope items associated
with madifications to the HVAC system that serves this area
are the result of findings contained in the July 2014 Facility
Assessment Report.

Each of the following items shall be addressed as part of this
scope of work, prioritized with the Owner along with other
project needs, to fit within the available funding.

¢ Rooftop unit does not have active controlled
dehumidification capability.

¢ Rooftop unit does not have humidification capability.

e Common return air is pulled through spaces before it
gets to the unit.

¢ Water from the mixing box section of the unit has
leaked onto floor through the return air inlet.

e Chilled water and steam piping is routed through and
above collections.

¢ Piping to the unit has condensed in the past and
leaked onto the floor.

e Unitis oversized for the space it currently serves.

¢ Unit is attempting to condition a space that has limited
insulation and no vapor barrier.

e Space pressurization is not effective or accurately
controlled. As the outside air damper on the unit is
closed to attempt to manage humidity, the floor
pressurization goes negative and pulls air from other
spaces and from exterior.

e Code-required ventilation air is not provided to the
spaces.

¢ The Collections space has no exhaust associated with
it to remove contaminants/particulates or smells/off-

gassing from the collections. Recirculated air has no
enhanced filtration.

e The Biotic Analysis Lab exhaust fan is in poor
condition.

Date: January 2016
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Owner’s Project Requirements (OPR)

Relative to the 7th floor interior space renovation, for the
HVAC scope of work, the following design criteria are to be
used as the basis for design:

e Collections

Temperature Range: 66-70°F

Summer Humidity: 35-45% (limited swing in 24-hr
period)

Winter Humidity: 5-50% (active humidification is not
required)

Capability for active dehumidification

MERV13 filtration for outside air and HEPA filtration on
recirculated air

Ventilation: 10-15 Air Changes per Hour (ACH)
Ducted return air to ensure space air mixing is limited

e Office & Support Spaces

Temperature Range: 70-75°F

Summer Humidity: 35-55%

Winter Humidity: 5-50%

Capability for active dehumidification

Humidification not required

MERV13 filtration for outside air

Ventilation: 10cfm per person + 0.18cfm/sf (ASHRAE 6

Acoustics
e Collections

NC30

e Office & Support Spaces

NC20
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Light Levels
e Collections
- 35-45FC
- Lights in corridor spaces to be controlled on occupancy
Sensor.

e Office & Support Spaces
- 45-50FC at work surface

- Lights in private offices to be controlled on occupancy
Sensor.

- Lights in open office and work areas to be controlled
on local switch.

Site Improvements & Infrastructure
Site Improvements

o As referenced elsewhere in this program, KU seeks to
design new buildings that are universally accessible, where
feasible.

o With regard to site issues, this program includes only minor
site modifications necessary to achieve building entrance
accessibility.

Utilities & Infrastructure

¢ The following modifications or extensions of the utility
services to this building are anticipated as part of this work:

o Depending on the electrical loads resulting from
installation of the new mechanical equipment,
modifications to the existing building service entrance
may be required.

o Because the current steam utility is being replaced with
gas as energy source for the potable water (and

Date: January 2016
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possibly space) heating, a new gas utility service will
be required.

Hazardous Materials

The KU Environmental Health & Safety Office will perform
tests of existing materials which will be affected by the project
work, in order to determine if they are asbestos-containing and
to solicit proposals from abatement contractors.

KU’s standard policy is to remove all hazardous materials
when undertaking major renovations of existing buildings.

Design Standards / Consultant Services

The architectural/engineering (A/E) team shall comply with the
latest provisions of the University of Kansas Design and
Construction Standards, as maintained by the Office of Design
and Construction Management (DCM), posted online at DCM’s
website at: http://www.dcm.ku.edu/standards

o The A/E team shall also comply with supplemental
updates to these standards which may be issued
during the course of the project.

o The A/E team shall comply with KU Audit and Strategic
Sourcing guidelines, also posted at the DCM website.

e The Owner’s Representative will be a DCM staff person
assigned to serve as KU’s Project Manager, and who will
be the primary point of contact for all communications
between the Owner, A/E and Contractor.
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Special Consultants that will be required on the A/E team,
in addition to the usual A/E disciplines:

o Preservation Architect
o Fire Protection Engineer

Electronic Files: Consultants shall deliver to KU a
complete set of electronic files for all drawings and specs
for each design submittal, bid set & as-built documents.

o Each set of electronic files shall include both PDF and
AutoCAD .dwg files for each drawing sheet.

Physical or 3D/CAD models, if produced by the consultant
to explain the design, shall be delivered to and remain the
property of the University.

o Photo-realistic renderings may be required during the
design phase to clearly communicate the proposed
design options, for both exterior and interior spaces,
and for the Owner's use in media distribution, fund-
raising and other purposes.

Program Verification: A/E shall review and confirm all
program needs with KU client/DCM, and shall reconcile the
proposed project scope with the available funding.

KU Contracts: Since this project is considered to be non-
state funded, A/E selection and contracting will be via
University of Kansas processes, using KU’s amended AIA
contract documents.

Consultant Scope: A/E team shall design and complete
construction documents for base scope and alternate
bid/optional improvements.

Date: January 2016
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Code Requirements

Codes currently used on KU projects include the following:
o International Building Codes, 2012 edition.
o Kansas Fire Prevention Code, KSFMO, current edition.

o ASHRAE 90.1, 2007 edition (plus 30% performance
improvement).

o 2010 ADA

o Other codes as listed at the State of Kansas, Office of
Facilities & Procurement Management — Design,
Construction & Compliance (OFPM-DCC) website.

Code Footprints: Templates of the existing building(s) will
be prepared by DCM and furnished to the A/E on DCM’s
standard 11x17 code footprint sheets.

o AJ/E shall update these drawings to reflect all proposed
work and submit them for approval to OFPM thru
DCM/UFMA, immediately following approval of the
Schematic Design phase.

o Addition or remaodeling projects shall evaluate and
prepare code footprint drawings that show how the
overall facility (existing & new/remodel) will meet code.

o AJE shall finalize and submit code footprint on a
schedule that assures its approval soon after DD
approval, and prior to the 50% CD milestone.

o Electronic files of the approved code drawings shall be
forwarded to DCM in both .PDF and .DWG formats.

Preservation Standards: All project work will be expected
to conform to US Secretary of the Interior's Standards and
Guidelines, including:

o Standards and Guidelines for Architectural and
Engineering Documentation.

o Standards for Rehabilitation (36 CFR 67)
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o Standards for the Treatment of Historic Properties (36
CFR 68)

e Construction Exiting: It is expected that the 1901 wing of
7" floor work area will be vacated and will be inaccessible
to KU staff and the general public during the construction
phase of the project. Exiting must be maintained from all
other occupied spaces during the construction of this work.

e Fire Sprinkler and Addressable Fire Alarm Systems:

o Existing Systems: Both fire alarm (FA) and fire
sprinkler (FS) systems exist throughout Dyche Hall,
including the work area described in this program. The
scope of work must include provisions for insuring
continued life safety and physical property protection
within the work area (and throughout the building)
during the project construction phase.

o System Modifications: Architectural modifications that
are proposed for the finished spaces include removal
of some non-original fiberboard ceiling panels, thus re-
exposing finished trusses that were part of the original
building’s vaulted ceilings under the 7™ floor pitches
roofs. As a result, the existing fire alarm and sprinkler
systems will require significant re-design within the
project work area.

o ADA Compliance: KU seeks to design buildings which are
universally accessible and which provide accessibility for
all in an integrated, discreet manner.

e Project scope will include all code and ADA-related
improvements that are required in order to complete the
proposed scope of work, including required ADA
improvements along accessible paths of travel to primary
function areas.

Date: January 2016
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Historic Preservation Reviews

Projects on the KU Lawrence campus that are within a KU
building listed on the State or National Register of Historic
Places, or within one of KU’s Historic Districts, require
administrative review by DCM staff or full review by DCM staff
and the Campus Historic Preservation Board (CHPB).

The Kansas Legislature repealed the 500’ historic environs
reviews in 2013, and although the City of Lawrence sitill
requires environs reviews within 250’ of properties listed on
the City’s historic register, KU projects within the City’s 250’
environs limits are not subject to review if on State property.

A copy of the KU Historic District Map can be viewed online at
the DCM website, KU Buildings page. The City’s environs
limits can be viewed on the Lawrence Interactive City Map.

Note: This project is located within a listed KU property or
within a listed Historic District, so historic preservation
compliance reviews will be required, as applicable. Since
Dyche Hall is listed on the National Register of Historic Places
work recommendations must conform with the Secretary of
Interior’s Standards for Treatment as well as the usual
regulatory requirements for building code and life safety.

University of Kansas
HISTORIC DISTRICTS MAP

LEGEND

University of Kansas Historic
* District

s University of Kansas East
Historic District

Currently Listed in the National
Register of Historic Places®

s Contributing Resource to the
Historic District

Non-Confributing Resource to
the Historic District
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KU - City Cooperation Agreement

KU and the City of Lawrence entered into a jointly-beneficial
Cooperation Agreement in April 2005. It designated a
compatibility buffer zone that extends 150’ deep onto KU’s
property from the primary exterior boundary of KU’s property.

Note: This project is not located within the 150’ buffer zone, so
it does not trigger compliance with these provisions.

Impact on Overall Campus Space

This project is a renovation / remodel of an existing building,
and will not add to or remove any space from the University’s
space inventory.

Annual Maintenance & Operating Costs

Funding for annual maintenance and operating costs will come
from existing University resources or new private resources.
No new state funding will be required to cover any of these
costs.

Proposed Project Delivery Process
Competitive Bid

The University of Kansas proposes to use a traditional but
expedited design-bid-build process for this project. The Owner
and consultant team shall jointly develop strict pre-qualification
criteria, designed to ensure that contractors approved to bid
this project have a proven track record of delivering similar
projects, under a similar expedited construction timeframe,
and successfully meeting those schedules.

Date: January 2016
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Project Budget

Construction Costs

Phase 1 - Roof Repair & Replacement 1,392,000
Phase 1 - Exterior Repairs 493,000
Phase 2 - 7" Floor Interior Renovation 698,000
Unit Costs Masonry Repair 450,000
Subtotal - Construction Costs $3,033,000
Miscellaneous Costs

Fees - Consultants, State & KU Agencies 350,000
Printing, Shipping, Photo-documentation 25,000
Construction Testing & M/E Commissioning 30,000
Moving Expenses 15,000
Infrastructure Renewal Fee 40,000
Bidding & Construction Contingency (7%) 207,000
Subtotal - Miscellaneous Costs $667,000
Total Estimated Project Cost $3,700.000

Notes:

Dyche Hall — Seventh Floor Partial Renovation & Exterior Restoration
KU Project #005-10364

Project Schedule

KU Capital Projects Council Review & Approval

Joint Legislative Committee on State
Building Construction Review

A/E Selection

Negotiate Fees / Start Design

Finalize Rev. 0 — Historic Structure Report

Submit SD w/ Code Foot Print (3 mos.)

Submit DD (4 mos.)

Complete CD’s, Submit for Permits (4 mos.)

Receive Bids; Award Contract

Construction Starts

Construction Completion (8 mos.)

Move-In & Occupancy (2 mos.)

1) Project funding is proposed to come from a combination of R&R funds and KU Center for Research funds.

Date: January 2016

Jan. 2016

Jan. 2016
Mar. 2016
Mar. 2016
July 2016
Oct. 2016
Feb. 2017
Apr. 2017
May 2017
June 2017
Jan. 2018
Mar. 2018
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Existing Site Plan
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Executive Summary of 2014 Facility Assessment Report

Appendix A
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Appendix C - Historic Structure Report — Key Components

o Executive Summary

o Including a description of the HSR as a long term management tool for managing Dyche Hall as a resource of historic
significance to the University and to the State.

o Developmental History

o Historical Background & Context

o Analysis of Existing Conditions
= Site & Landscape Evaluation
= Architectural Description
= Code & Accessibility Review
= Structural Evaluation
= Building System(s) Evaluation
= Specialty Evaluations (i.e. — Panorama & Exhibit Spaces)
= Condition Assessment & Materials Analyses

e Treatment & Use
o Treatment Philosophy
Use & Interpretation of the Resource
Room/Feature Recommendations
Furnishings & Interior Decoration Recommendations
Prioritization and Cost Estimate
Maintenance Plan

O O O O O

Date: January 2016 Page 26 of 42



Architectural Program

Appendix D — Tile Roof & Exterior Wall Condition Summary Tables

Key to interpreting summary tables -

Dyche Hall — Seventh Floor Partial Renovation & Exterior Restoration

KU Project #005-10364

la

1b

1c

1d
Water
2a

2b

2c

2d

2e

Air

3a

3b
Aesthetic
4a

4b

4c

ID codes
XX-X
XX-X
XX-X

Life Safety

Building Elements
Refer to Figure 1 for identification of building facade and tower elements
Refer to Figure 2 for identification of building roof elements

Priority Ranking for Condition Repair

Refer to condition summary Tables for application of priority rankings
Refer to probable cost summary Table for recommended repairs for short, medium and long term

Now
Immediate
Imminent hazard affecting primary entrances or circulation paths X
Imminent hazard affecting minimally used areas or circulation paths
Water infiltration affecting finish required as fire or smoke barrier X

Potential hazard affecting circulation

Water infiltration - actively damaging primary structural member

Water infiltration - actively damaging secondary or tertiary structural member
Water infiltration - actively damaging protective finish for structural member
Water infiltration - affecting interior finishes or cladding

Water infiltration - affecting exterior finishes or cladding

Improper venting
Air infiltration affecting building conditioning

Aesthetic - major or significant character defining feature
Aesthetic - character defining feature
Aesthetic - non-character defining feature

First character denotes direction or wing of the building, i.e.: North, South, Tower
Second character denotes building component, i.e.: Roof, Facade

Term
1-3yrs  3-5yrs
Short Med

X
X
X
X
X

Third character is numerical identifier to differentiate conditions associated with the same building component

5-10yrs
Long

Date: January 2016
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